SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:42AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 493 y 700 . 05-May 2014.1 Mon.day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 07:00 pm Break: 01:00 Over Time:  02:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear, cool, windy in afternoon

Working Day If no, explain:

Diary:

The FWS crew, including Josh Johnson and Tim Esquival, spent half the shift modifying the PS-23 for the
10" DIP east of the expansion loop at PP 126 per the direction given in RFI 3616. The crew worked from
a day lane closure of the #1 lane of the EB bridge.

For the second half of the shift, the crew installed the moisture trap/strainer assembly at the north barrier
of the WB bridge at PP 118 per the direction given in RFI 3553.

The crew used three crew trucks, a 70 amp welder, a 2.5 HP generator, and small tools in performance of
this work.

Dispute
General Comments =
Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation. Track
progress of FWS dehumidification ductwork installation at tower base. CCO 354 accounting. Misc MEP
paperwork and write diaries.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Tower Base Dehumidification 128 0-000-000.128
System [
Steve Gwizdak's crew, Ignacio Aranda, Dennis Bradly, James Hardy, and Josh Klotovich continued the
work on the process air ductwork inside the tower base dehumidified zone.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
10"DIP installation 001 0-MSI-EFA.187 —
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 493 Date: 05-May-2014 Monday
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 6.00 0.00 0.00 6.00 D
Di ary: Dispute
Bike Path Mechanical 001 O-MPI-ELS.339
Expansion Loop ]

Sal Marino provided the welding QC for the ABF welding work on the welding the PS-36 pipe supports at
PP 125 per the direction given in the response to RFI 3637 and in CCO 339.

CCO-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 6.00 0.00 0.00 6.00 D
Ironworker GEN AARON KENT 6.00 0.00 0.00 6.00 D
Di ary: Dispute
Bike Path Mechanical 001 O-MPI-ELS.339
Expansion Loop [

The ABF crew spent the morning shift welding the PS-36 modification at the carbon steel piping diversion
under the bike path at PP 128 per the direction given in the response to RFI 3637.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 []
Plumber/Pipefitter ~ FOR TOM COLOMBO 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

Mobilizaton to and from the bridge is covered under the CCO 187 work for the day. -

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which is compensated under CCO 354 via a monthly invoice.
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